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MOVEABLE SHELVING PROJECT OBSERVATIONS AS‘OF 8-17-71

l. Bay 1, Sect. 2, Aisle 5 -~ Light farthest from center aisle keeps
going off, possibly needs new ballast.

2, Bay 1, Sect. 1, Aisle 6, Plastic Safety Housing broken.

3. Bay 1, Sect. 1 -- Motor covers do not cover opening completely.

4, Bay 1, Sect. 1, Aisle 1, Stationary -- Not room for boxes because
of wires. In fact, there is a serious design problem on all equip-
ment and wires on top shelf for all of Bay 1 that will have to be
resolved before work continues on next bays: arm extender place-
ment, excess wire in way of boxes and wires over edge of sharp
metal.

5. Bay 1, Sect. 1 & 2 -- Light switch conduit warm -- Why?

6. Center aisle -- Ramp at door not poured. |

7. Bay 3, Sect. 6 == Fire #ump conduit needs moving,

1‘ 8. Bay 2, Sect. 4 -~ Fire hose pipe and rack needs work.

9. Bay 1, Sect. 1 & 2 -~ A few secondary safety cables need adjusting
so turnbuckle can be tightened or loosened.

10, Bay 1, Sect. 1, Afsle 5 and Sect. 2, Aisle 5 -- Secondary Safety 25X1A93

has no control over motor.
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